COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 08/ 2010

ESTI MATE SUMVARY 09: 16: 37
CONTI D C16214 ESTI MATE NO 0011 PROG SPEC YR 2005
PO\ 16214- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 95.0  DAYS TI VE ALLOW 95 WORK DAYS
SH 66 OVERLAY FROM MP 28.69 TO 36. 44 PERCENT TIME:  100. 00 ORI G TI VE ALLOW 95 WORK DAYS
PROJECT NO STA 0661-011
SH 66 OVERLAY FROM MP 28.69 TO
NAMVE OF RQAD: 066B
PRQJECT OOUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
LAWSON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 09/ 30/ 2010 DATE TI ME STARTED 05/ 18/ 2009
20 SO SUNSET STREET DATE LET 02/ 26/ 2009 DATE WORK BEGAN
P.O BOX 1318 DATE AWARDED 03/ 03/ 2009 DATE TI ME STOPPED 03/19/2010
DATE CONTRACT EXECUTED 03/ 17/ 2009 DATE ACCEPTED 03/ 19/ 2010
L ONGVONT CO 80501-58:303- 444- 8680 DATE NOTI CE TO PROCEED 05/ 18/ 2009
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 6, 183, 855. 38 PARTI Cl PATI NG $ 6, 182, 085. 84 $ 128, 082. 42
AWARD PRQIECT AMT: $ 6,060, 381. 55 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 99. 97% TOTAL EARNI NGS 6, 182, 085. 84 128, 082. 42
FUNDS AVAI LABLE: $ 1,769.54 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 6,182, 085. 84 128, 082. 42
TOTAL CLAI VB $ 0. 00 RETAI NAGE -90, 905. 72 0. 00
SECUR! TI ES ENCUVBERED 90, 905. 72 0.00
NET EARNI NGS 6,182, 085. 84 128, 082. 42
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 6,182, 085. 84 128, 082. 42
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 128, 082. 42

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl6214 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 16214-BI D ESTI MATE RUN 10/ 08/ 2010
PRQIECT: STA 0661-011 ESTI MATE NO 0011 09: 16: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELI NEATOR 280. 000 280. 000
EACH 0. 000 0. 00
5. 00000 280. 000 1, 400. 00
0010 202-00190 REMOVAL COF CONCRETE MEDI AN COVER MATERI AL 1, 675. 000 1, 675. 000
SY 0. 000 0.00
5. 15000 1, 675. 000 8, 626. 25
0015 202-00203 REMOVAL OF CURB AND GUTTER 3, 450. 000 3, 450. 000
LF 0. 000 0. 00
6. 70000 3, 450. 000 23,115. 00
0020 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 219, 184. 000 217, 201. 000
SY 0. 000 0.00
0. 85000 217, 201. 000 184, 620. 85
0025 202-00250 *REMOVAL OF PAVEMENT NMARKI NG 33, 959. 000 33, 959. 000
SF 0. 000 0. 00
2.00000 33, 959. 000 67,918. 00
0030 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 379. 000 379. 000
LF 0. 000 0. 00
2. 40000 379. 000 909. 60
0035 202-01300 *REMOVAL OF END ANCHORAGE 4.000 4.000
EACH 0. 000 0. 00
150. 00000 4.000 600. 00
0040 202-05150 * SANDBLASTI NG 58, 550. 000 58, 550. 000
SF 0. 000 0.00
0. 50000 58, 550. 000 29, 275. 00
0041 202-00220 REMOVAL COF ASPHALT MAT SCO 11 MCR 9 1, 983. 000 1, 983. 000
SY 0. 000 0.00
3. 46000 1, 983. 000 6,861. 18
0045 203-00060 EMBANKMENT NMATERI AL ( COVPLETE | N PLACE) 195. 000 195. 000
CcY 0. 000 0. 00
6. 90000 195. 000 1, 345. 50
0050 203-01500 BLADI NG 21. 000 21. 000
HOUR 0. 000 0. 00

115. 00000 21. 000 2,415.00



CONTI D: C16214 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 16214-BI D ESTI MATE RUN 10/ 08/ 2010
PRQIECT: STA 0661-011 ESTI MATE NO 0011 09: 16: 37

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0051 203-01622  SWEEPI NG (W TH Pl CKUP BROOW) CMVD 2 10. 000 10. 000
HOUR 0. 000 0.00
125. 00000 10. 000 1, 250. 00
0055 208-00002  ERCSION LOG (12 | NCH) 0.000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0.00
0057 208-00007  ERCSION LOG (8 INCH) CVD 2 0.000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0.00
0060 208-00011  *ERCSI ON BALES (WEED FREE) 479. 000 479. 000
EACH 0. 000 0.00
100. 00000 479. 000 47, 900. 00
0061 208-00020  SILT FENCE CMVD 2 7, 200. 000 7,200. 000
LF 0. 000 0. 00
1. 50000 7,200. 000 10, 800. 00
0065 208-00045  CONCRETE WASHOUT STRUCTURE 0.000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0.00
0070 208-00051  STORM DRAI N | NLET PROTECTI ON ( TYPE 1) 75. 000 75. 000
LF 0. 000 0.00
35. 00000 75. 000 2, 625. 00
0071 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE CMD 2 2.000 2.000
EACH 0. 000 0.00
1, 495. 00000 2.000 2,990. 00
0072 208-00101  SEDI MENT REMOVAL AND DI SPOSAL CMVD 2 0.000 0. 000
HOUR 0. 000 0.00
97. 00000 0. 000 0.00
0075 208-00206  ERCSI ON CONTROL SUPERVI SOR 101. 000 101. 000
DAY 0. 000 0.00
250. 00000 101. 000 25, 250. 00
0076 208-00300  TEMPORARY BERMB CMD 2 37, 274. 000 37, 274. 000
LF 0. 000 0.00
1. 95000 37, 274. 000 72, 684. 30



CONTI D Cl6214 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 16214-BI D ESTI MATE RUN 10/ 08/ 2010
PRQJECT: STA 0661-011 ESTI MATE NO 0011 09: 16: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0080 210-00011 *RESET MAI LBOX STRUCTURE (TYPE 1) 59. 000 59. 000
EACH 0. 000 0. 00
90. 00000 59. 000 5, 310. 00
0085 210-00012 *RESET MAI LBOX STRUCTURE (TYPE 2) 2.000 2.000
EACH 0. 000 0. 00
130. 00000 2.000 260. 00
0090 210-00013 *RESET MAI LBOX STRUCTURE (TYPE 3) 6. 000 6. 000
EACH 0. 000 0. 00
205. 00000 6. 000 1, 230. 00
0095 210-00090 *RESET DELI NEATOR 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0.00
0100 210-00810 *RESET GROUND SI GN 25. 000 25. 000
EACH 0. 000 0. 00
260. 00000 25. 000 6, 500. 00
0101 210-04010 ADJUST MANHCLE SCO 006 MCR 5 2.000 2.000
EACH 0. 000 0. 00
520. 00000 2.000 1, 040. 00
0105 210-04050 ADJUST VALVE BOX 15. 000 15. 000
EACH 0. 000 0. 00
115. 00000 15. 000 1,725.00
0110 217-00000 HERBI Cl DE TREATMENT 0. 000 0. 000
SY 0. 000 0.00
2.15000 0. 000 0.00
0111 630-80344 CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) SCO 008; MCR #5 446. 000 446. 000
SF 0. 000 0. 00
15. 57000 446. 000 6,944. 22
0112 700-70034 F/ A YOUR WAY BI CYCLE DETOUR MOBI LI ZATI ON F/ A 2, 240. 680 2, 240. 680
F A 0. 000 0.00
1. 00000 2, 240. 680 2,240. 68
0115 304-06007 AGGREGATE BASE COURSE ( CLASS 6) 306. 000 306. 000
CcY 0. 000 0. 00
30. 00000 306. 000 9, 180. 00



CONTI D: C16214 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 16214-BI D ESTI MATE RUN 10/ 08/ 2010
PRQIECT: STA 0661-011 ESTI MATE NO 0011 09: 16: 37

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0120 304-07005  AGGREGATE BASE COURSE (CLASS 7) 2, 444. 000 2, 444. 000
cy 0. 000 0. 00
19. 00000 2, 444. 000 46, 436. 00
0125 403-00720  *HOT M X ASPHALT (PATCH NG (ASPHALT) 78. 360 78. 360
TON 0. 000 0.00
125. 00000 78. 360 9, 795. 00
0130 403-34851  *HOT M X ASPHALT (GRADI NG SX) (100) (PG 64-28) 2, 843. 490 2, 843. 490
TON 0. 000 0. 00
73. 00000 2, 843. 490 207,574.77
0131 403-34741  HOT M X ASPHALT (GRADI NG SX) (75) (PG 64-22) SCO 003 836. 060 836. 060
MCR 2
TON 0. 000 0.00
65. 70000 836. 060 54,929. 14
0132 900-00006  ADDED | TEM ( DOLLAR) / -20. 000 -20. 000
DOL 0. 000 0.00
1. 00000 -20. 000 -20.00
0135 411-10255  *EMULSI FI ED ASPHALT (SLOW SETTI NG 433. 000 433.000
GAL 0. 000 0. 00
2.50000 433.000 1, 082. 50
0140 412-00000  FURNI SH CONCRETE PAVENMENT 41, 534. 320 40, 441. 820
cy 1, 092. 500 67, 735. 00
62. 00000 41, 534. 320 2,575, 127. 84
0145 412-00050  *PLACE CONCRETE PAVEMENT 223, 178. 270 223,178. 270
5% 0. 000 0. 00
7. 95000 223,178. 270 1,774, 267.25
0150 606-00301  *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 313. 000 313. 000
LF 0. 000 0.00
15. 50000 313. 000 4,851. 50
0155 606-01385  *TRANSI TI ON TYPE 3J 1. 000 1. 000
EACH 0. 000 0.00
460. 00000 1. 000 460. 00
0160 606-01390  *END ANCHORAGE TYPE 3K 1. 000 1. 000
EACH 0. 000 0.00
1, 050. 00000 1. 000 1, 050. 00



CONTI D: C16214 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 16214-BI D ESTI MATE RUN 10/ 08/ 2010
PRQIECT: STA 0661-011 ESTI MATE NO 0011 09: 16: 37

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0165 606-02005  *END ANCHORAGE (FLARED) 3.000 3.000
EACH 0. 000 0. 00
1, 650. 00000 3.000 4, 950. 00
0170 609-21011  CURB AND GUTTER TYPE 2 (SECTION I-M) 3, 910. 000 3,910. 000
LF 0. 000 0.00
9. 00000 3,910. 000 35, 190. 00
0175 610-00020  MEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 14, 132. 000 14, 132. 000
SF 0. 000 0.00
5. 90000 14, 132. 000 83, 378. 80
0180 612-00001  *DELI NEATOR (TYPE I) 190. 000 190. 000
EACH 0. 000 0. 00
16. 00000 190. 000 3, 040. 00
0185 612-00002  *DELI NEATOR (TYPE I1) 235. 000 235. 000
EACH 0. 000 0. 00
18. 00000 235. 000 4, 230. 00
0190 612-00003  *DELI NEATOR (TYPE I11) 63. 000 63. 000
EACH 0. 000 0.00
20. 00000 63. 000 1, 260. 00
0195 625-00000  *CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0.00
20, 000. 00000 1. 000 20, 000. 00
0200 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
50, 000. 00000 1. 000 50, 000. 00
0201 621-00450  DETOUR PAVEMENT SCO 002 MCR 1 4, 075. 800 4, 075. 800
5% 0. 000 0.00
13. 00000 4, 075. 800 52, 985. 40
0205 626-01000  *PUBLI C | NFORMATI ON SERVI CES 1. 000 1. 000
LS 0. 000 0.00
15, 000. 00000 1. 000 15, 000. 00
0210 627-00005  *EPOXY PAVEMENT MARKI NG 648. 000 648. 000
GAL 0. 000 0. 00
60. 00000 648. 000 38, 880. 00



CONTI D: C16214 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 16214-BI D ESTI MATE RUN 10/ 08/ 2010
PRQIECT: STA 0661- 011 ESTI MATE NO 0011 09: 16: 37

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0215 627-00011  *PAVEMENT MARKI NG PAI NT ( WATERBORNE) 1, 065. 200 1, 065. 200
GAL 0. 000 0. 00
25. 75000 1, 065. 200 27, 428. 90
0220 627-02001  *PREFORVED PLASTI C PAVEMENT MARKI NG (TYPE I1) 735. 000 735. 000
SF 0. 000 0. 00
8. 75000 735. 000 6, 431. 25
0225 627-30405  *PREFORVED THERVOPLASTI C PAVEMENT MARKI NG (WORD- SYMBOL) 2,333. 000 2, 333. 000
SF 0. 000 0.00
12. 50000 2, 333. 000 29, 162. 50
0230 627-30410  *PREFORVED THERVOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 1, 840. 000 1, 840. 000
LI N
5 SF 0. 000 0. 00
8. 90000 1, 840. 000 16, 376. 00
0235 629-01210  ADJUST MONUVENT BOX 7.000 7.000
EACH 0. 000 0. 00
410. 00000 7.000 2, 870. 00
0240 630-00000  *FLAGG NG 4, 503. 500 4, 503. 500
HOUR 0. 000 0.00
22. 00000 4, 503. 500 99, 077. 00
0245 630-00007  *TRAFFI C CONTRCL | NSPECTI ON 88. 000 88. 000
DAY 0. 000 0.00
105. 00000 88. 000 9, 240. 00
0250 630-00012  *TRAFFI C CONTROL MANAGEMENT 143. 000 143. 000
DAY 0. 000 0.00
470. 00000 143. 000 67, 210. 00
0251 630-80002  FLASH NG BEACON (SOLAR) SCO 002 MCR 2 2.000 2.000
EACH 0. 000 0. 00
935. 00000 2.000 1, 870. 00
0252 630-80335  BARRI CADE (TYPE 3 MA) (TEMPORARY) SCO 002 MR 3 36. 000 36. 000
EACH 0. 000 0.00
187. 00000 36. 000 6, 732. 00
0255 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL S| ZE A) 296. 000 289. 000
EACH 0. 000 0.00
12. 00000 289. 000 3, 468. 00



CONTI D: C16214 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 16214-BI D ESTI MATE RUN 10/ 08/ 2010
PRQIECT: STA 0661-011 ESTI MATE NO 0011 09: 16: 37

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0260 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL S| ZE B) 149. 000 149. 000
EACH 0. 000 0.00
12. 00000 149. 000 1, 788. 00
0265 630-80355  *PORTABLE MESSAGE S| GN PANEL 2.000 2.000
EACH 0. 000 0. 00
6, 500. 00000 2.000 13, 000. 00
0270 630-80360  *DRUM CHANNELI ZI NG DEVI CE 1, 802. 000 1, 802. 000
EACH 0. 000 0.00
21. 00000 1, 802. 000 37, 842. 00
0275 630-80370  CONCRETE BARRI ER ( TEMPORARY) 2, 808. 000 2, 808. 000
LF 0. 000 0. 00
32. 00000 2, 808. 000 89, 856. 00
0280 630-80380  *TRAFFI C CONE 450. 000 450. 000
EACH 0. 000 0.00
3. 10000 450. 000 1, 395. 00
0285 630-80510  *MOBI LE PAVEMENT MARKI NG ZONE 1. 000 1. 000
LS 0. 000 0.00
1, 500. 00000 1. 000 1, 500. 00
0290 630-85010  *| MPACT ATTENUATCR ( TEVPORARY) 0.000 0. 000
EACH 0. 000 0.00
2, 000. 00000 0. 000 0.00
0295 700-70010 F/A M NOR CONTRACT REVI S| ONS 0.000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0300 700-70011  F/ A PARTNER NG 0.000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0305 700-70012  F/ A ASPHALT PAVEMENT | NCENTI VE 2,187. 890 2,187. 890
FA 0. 000 0.00
1. 00000 2,187. 890 2,187.89
0310 700-70013  F/ A CONCRETE PAVEMENT | NCENTI VE 173, 452. 300 173, 452. 300
FA 0. 000 0.00
1. 00000 173, 452. 300 173, 452. 30



CONTI D Cl6214 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 16214-BI D ESTI MATE RUN 10/ 08/ 2010
PRQJECT: STA 0661-011 ESTI MATE NO 0011 09: 16: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0315 700-70016 F/ A FUEL COST ADJUSTMENT 20, 160. 840 20, 160. 840
F A 0. 000 0. 00
1. 00000 20, 160. 840 20, 160. 84
0320 700-70018 F/ A ROADWAY SMOOTHNESS | NCENTI VE -87,990.710 -87,990.710
F A 0. 000 0. 00
1. 00000 -87,990. 710 -87,990. 71
0325 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 36, 507. 400 36, 507. 400
F A 0. 000 0. 00
1. 00000 36, 507. 400 36, 507. 40
0330 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 11, 950. 560 11, 950. 560
F A 0. 000 0. 00
1. 00000 11, 950. 560 11, 950. 56
0335 700-70023 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0340 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0345 700-70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0350 700-70380 F/ A ERCSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0351 900-00006 ADDED | TEM (DOLLAR)/ SCO 007 WORKI NG TI ME VI OLATI ON -10, 650. 000 - 10, 650. 000
DOL 0. 000 0. 00
1. 00000 -10, 650. 000 -10, 650. 00
0557 900- 00006 ADDED | TEM (DOLLAR)/ ASPHALT SPECI ALTI ES LI EN 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0558 700- 70034 F/ A CMD 3 ADDED UTITILY WORK 28, 639. 700 28, 639. 700
F A 0. 000 0. 00
1. 00000 28, 639. 700 28,639. 70



CONTI D: C16214 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON: 16214-BI D ESTI MATE RUN 10/ 08/ 2010
PRQIECT: STA 0661-011 ESTI MATE NO 0011 09: 16: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0559 900-00006  ADDED | TEM (DOLLAR)/ SCO013 MCR LINE 9 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0561 900-00014  ADDED | TEM (LUWP SUM)/ 1. 000 0. 000
LS 1. 000 60, 347. 42
60, 347. 42000 1. 000 60, 347. 42

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0355 620-00001 FI ELD OFFI CE (CLASS 1)

0360 620-00011

FI ELD LABORATCRY (CLASS 1)

0365 620-00020 SANI TARY FACI LI TY

128,082.42 % 6, 159, 335. 83

0.00
10, 000. 00

0.00
12, 000. 00

0. 00
750. 00

CAT 0200 CURRENT AMI $ 6, 161, 105.38 $
1. 000 1. 000
EACH 0. 000
10, 000. 00000 1. 000
1. 000 1. 000
EACH 0. 000
12, 000. 00000 1. 000
1. 000 1. 000
EACH 0. 000
750. 00000 1. 000
CAT 0400 CURRENT AMI  $ 22,750.00 $

0.00$ 22,750. 00

PRQJIECT TOTAL CURRENT AMI $ 6,183, 855.38 $

128,082.42 % 6, 182, 085. 83



